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The undersigned indicate by their signatures that these meetings minutes 
reflect the actual occurre of the above dated Unit Managers Meeting. 

Date : 1¼112 
I 

324 REC/HLV Closure Plan, BWHC Concurrence 

t@~~/Z~ Date: 11/o,j?7 
D. E. Rasmussen , Contractor Representative, BWHC 

Purpose: Discuss Permitting Process 

Meeting Minutes are attached. The minutes are comprised of the following: 

Attachment 1 - Agenda 
Attachment 2 - Summary of Discussion and Commitments/Agreements 
Attachment 3 - Attendance List 
Attachment 4 - DRAFT REC Closure Plan and 324/327 Deactivation Project 

Managment Plan (PMP) Crosswalk 
Attachment 5 - DRAFT PMP Activities 



Attachment 1 

324 REC/HLV 
Project Managers' Meeting 

2440 Stevens Center Place, Room 2200 
Richland, Washington 

September 11, 1997 
1:30 p.m. to 2:30 p.m. 

Agenda 

1. Sign Previous Meeting Minutes 

2. 324 REC/HLV Closure Plan Status 

3. B-Cell Cleanout Project Status 

a. Budget 
b. Equipment 

4. HLV Removal Project Status 

a. Sample Analysis 
b. Waste Removal 

5. Action Item Review 

a. Disposition of the split sample taken from Tank 112. 

6. Other Topics/general discussion 

a. 324 Deactivation/Transition Project Management Plan (PMP) 
b. 324 Endpoint Criteria Document 
c. Silver List Issues Item Resolution 
d. 340 Facility status/plans update 
e. 324/327 ·Facility transition progress/highlights 

7. Schedule next meeting 



Attachment 2 

324 REC/HLV 
Project Managers' Meeting 

2440 Stevens Center Place, Room 2200 
Richland, Washington 

September 11, 1997 
1:30 p.m. to 2:30 p.m. 

Summary of Discussion and Commitments/Agreements 

1. Signing Previous Meeting Minutes 

The August 1997 minutes will be routed for approval and signed at a 
later date. 

2. 324 REC/HLV Closure Plan Status 

J. Wallace (Ecology) stated that her review would be completed by 
the end of September 1997. 

3. B-Cell Cleanout Project Status 

a. Budget 

R. Millikin (BWHC) distributed a handout and provided a status of 
the B-Cell cleanout. New facilities have been inherited, resulting 
in a budgetary shortfall, mostly in the B-Cell project. Funds for 
Fiscal Year 1997 (FY97) critical path items were obtained from DOE 
headquarters. Some of the noncritical path items were moved beyond 
the Tri-Party Agreement (TPA) date. Tentative FY98 funding of 12 
million should be sufficient to meet the scheduled TPA activities. 

b. Equipment 

J. Carlson (BWHC) summarized the progress of activities. All IA 
rack jumpers in the air lock have been removed. Four jumpers 
between the IA and 1B rack have been removed. Efforts began to size 
reduce the plasma arc torch , but work was terminated because a full
fledged fire hazard analysis for 324 was not performed by Flour 
Daniel this year. Until the Safety Analysis Report is revised to 
address unreviewed safety issues, no hot work, grinding, cutting, 
welding, etc., can be performed. However, preparatory work will 
continue inside of B-Cell, such as pulling the IA rack. 

A video was shown of the partial load-out of glass logs ·from A-Cell. 

4. HLV Removal Project Status 



.a. Sample Analysis 

A question regarding sampling was discussed. J. Bartz (Ecology) 
inquired about requested verification that no extraction was 
performed on the liquid sample. The parties agreed to pursue the 
issue outside the meeting. An action item was established for 
J. Bartz and S. Johansen (Dames & Moore) to verify whether or not an 
extraction was done, and to provide clarification information. 

b. Waste Removal 

This item was discussed during the August 1997 meeting (removal of 
the metal filters), and will be removed from the agenda. 

5. Action Item Review 

a. Disposition of the split sample taken from Tank 112. 

D. Rasmussen stated that this action item will be addressed when 
questions about holding times are resolved. 

6. Other Topics/general discussion 

a. 324 Deactivation/Transition Project Management Plan (PMP) 

D. Rasmussen stated the PMP is still in a review cycle with RL and 
that a draft was given to Ecology in August 1997. 

b. 324 Endpoint Criteria Document 

This document is also being reviewed by RL. 

c. Silver List Issues Item Resolution 

These issues were discussed during the 300 Area BWHC meeting. 

d. 340 Facility status/plans update 

D. Rasmussen stated that BWHC is continuing to work with the 340 
Facility on various engineering studies on how to plan for and 
manage waste water that will be produced during facility 
deactivation and clean-out. R. Millikin (BWHC) stated that the 
current plan is to not ship anything from the 340 Facility, and to 
develop a load-out capability within the 324 Facility. Funding is 
available in FY98 for design and implementation of upgrades in 324. 

e. 324/327 Facility transition progress/highlights 

The video of the FRG logs was part of this agenda item. R. Miliken 
stated that the logs should all be shipped to the Central Waste 
Complex by the first week of October 1998. 



R. Miliken addressed other PA projects. Some pin tubes of field 
fragments were removed from the 327 basins. The pin tubes have been 
loaded into transfer casks and are in the process of being shipped 
to the 200 Area RH-TRU pads in the Central Waste Complex and should 
be completed by September 19 , 1997. The .cesium capsules were 
removed from the 327 storage basin and moved to 324 for repackaging 
to meet WESF acceptance criteria. All of the system~ and 
procurements have been made to repackage the capsules in the 327 
storage basin and plans are to move them to 324 by mid-October 1997. 

7. Schedule next meeting 

The next meeting was scheduled for October 2, 1997 , ~t 1:30 p.m. in 
Richland, Washington. 



Attachment 3 

Attendance List 

Class/Meeting Title 324 Building REC/HLV Project Managers Meeting (PMM) 

Date: ~ p 'f--e~ h-e,,r /( ( 11? ) l :"3op,..._ -?-:3°/,.., 
J ) , 

.... · · ... : II . Phone Numb~r · 1 



Attachment 4 

324 REC/HLV 
Project Managers' Meeting 

2440 Stevens Center Place, Room 2200 
Richland , Waihington 

September 11, 1997 
1:30 p.m. to 2:30 p.m. 

DRAFT REC Closure Plan and 324/327 Deactivation Project Managment Plan (PMP) 
Crosswalk 



Closure Unit 
Boundary 

General 

' 
' 

DRAFT 

REC Closure Plan and 324/327 Deactivation Project Management Plan (PMP) 
Crosswalk· 

Closure PMP Section/ Closure Plan Requirement Project Management Pan Objective 
Plan 

I 
Work 

Section Breakdown 
Structure 

6.2 2.0 Clean closure ..... will reduce future Surveillance and The cost objective for this project is to reduce the 
Maintenance requirements and will protect human annual S&M costs for each facility. (Current baseline 
health and the environment by removing or reducing is $400,000 for both facilities). 
dangerous waste contamination levels that .. ... 

The key technical objectives for this project are as 
After closure, the appearance of the land where the follows: 
324 Building is located will be consistent with the 
appearance and future use of the surrounding land. Facility configuration will be established such that 

active systems are not required for safety and 
environmental confinement. 

Deactivation will be performed in a way that will result 
in a redesignation of the 324 and 327 Facilities as 
radiological facilities in accordance with the criteria 
and guidelines provided in DOE-STD-1027, Hazard 
Categorization and Accident Analysis Techniques for 
Compliance with DOE Order 5480.23, Nuclear Safety 
Analysis Reports. 

Closure activities will be completed for the 
radiochemical engineering cells (REC) and high level 
vault (HLY) to meet current Tri-Party Agreement 
(TPA) commitments. 

6.2.1 Altache9 BOEs Metal and Concrete - Debris Rule Standard Each deactivation subproject as appropriate (see 
below) includes the decontamination and inspection of 
surface area to meet debris rule standards. 

6.2.2 IK470N0I (HLY) Remove and Dispose tanks. Remove and Dispose tanks. 
IK470N03 (LLY) 



DRAFT 

Closure Unit Closure PMP Section/ Closure Plan Requirement Project Management Pan Objective 
Boundary Plan Work 

Section Breakdown 
Structure 

6.2.3 1K470N01 (HLV) Rinse and Drain. Sample and analyze rinsate. Tanks/piping have been rinsed and drained. 
JK470N03 (LLV) Deactivation sub-project will remove and dispose of 

piping. 

6.2.4 1K47 Inspect surfaces. If intact underlying soiled presumed All projects within the REC include inspection of 

' clean. If breached coordinate with CERCLA cleanup surfaces for cracks and contaminant transport 
project. pathways. 

A-Cell NIA IK4Z070A02 NIA Remove equipment and decontaminate to meet 
deactivation objectives (Radiological Facility Status). 

B-Cell 6.3.1 IK4B0C Remove mixed wastes and equipment. Remove mixed wastes and equipment. 

IK4B0J Inspect Liner for breaches. Inspect Liner for breaches. 

Decontaminate Liner Decontaminate Liner 

Apply Debris Rule standards for cleanup Apply Debris Rule standards for cleanup 

Repeat decontamination to meet debris rule Repeat decontamination to meet debris rule standards. 
standards. 

Remove liner to meet deactivation objectives 
(Radiological Facility Status). 

C-Cell NIA IK4Z070E0J NIA Remove equipment and remove liner to meet 
deactivation objectives (Radiological Facility Status). 

D-Cell 6.3.2 IK4Z070G02 Remove all HL V clean out equipment and waste Remove ALL equipment and remove liner to meet 
material. deactivation objectives (Radiological Facility Status). 

REC Airlock NIA IK4Z07 NIA Remove equipment and decontaminate to meet 
deactivation objectives (Radiological Facility Status). 

Pipe Trench NIA IK4Z070L01 NIA Remove equipment and decontaminate to meet 
deactivation objectives (Radiological Facility .Status). 



DRAFT 

Closure Unit Closure PMP Section/ Closure Plan Requirement Project Management Pan Objective 
Boundary Plan Work 

Section Breakdown 
Structure 

HLV 6.3.3 IK4Z070N0I Remove tanks, rinse piping, and examine vault liner. Remove tanks and piping and decontaminate to meet 
deactivation objectives (Radiological Facility Status). 

LLV 6.3 .3 IK4Z070N03 Remove tanks, rinse piping, and examine vault liner. Remove tanks and piping and decontaminate to meet 
deactivation objectives (Radiological Facility Status). 

' 
(Note: Currently evaluating use of the LLV tanks for 
storage and loadout of the decontamination wastes 

~ generated during deactivation.) 

Truck-lock NIA IK4ZI IOA0I NIA Equipment removal as required. 

Cask Handling Area NIA IK4Zl I0A0I NIA Equipment removal as required. 

Sample Room (Room 6.2.5 K4Z05 Walkthrough/visual examination for areas of Equipment removal as required. Cleanup as required 
145) contamination. Contamination resulting from waste to meet PMP objectives. 

storage/treatment will require remedial action under 
closure plan 

Engineering 6.2.5 K4Z05 Walkthrough/visual examination for areas of Equipment removal as required. Cleanup as required 
Development Lab contamination. Contamination resulting from waste to meet PMP objectives. 
(EDL Room 146) storage/treatment will require remedial action under 

closure plan 

REC Galleries 6.3 .5 IK4Zl l0E0I Walkthrough/visual examination for areas of Equipment removal as required. Cleanup as required 
contamination. Contamination resulting from waste to meet PMP objectives. 
storage/treatment will require remedial action under 
closure plan 



\, 

Attachment 5 

324 REC/HLV 
Project Managers' Meeting 

2440 Stevens Center Place, Room 2200 
Richland, Washington 

September 11, 1997 
1:30 p.m. to 2:30 p.m. 

DRAFT PMP Activities 



Ciosure Unit 
Boundary· 

A-Cell 

B-Cell 

C-Cell 

Radioactive Material/ 
Waste Removal 

FRG Loadout 

Dispersible/ 
Equip Removal 

Equipment 
Removal 

Equipment 
Removal 

Spent Fuel 
Removal 

PMP Activities 

Closure Activities 

Inspect Liner Decon Liner 

Inspect 
Concrete 

Deactivation 

Decon Liner Inspect Liner 

• i Soil Closure Through : 
---;----1 CERCLA Remedial OU i 

lnsµect 
Concrete 

Decon 
Concrete 

~----~ L----- ----- - -----------------' ,,,,, 
,---------;•'1'~. ,---,-----,Fl' ,--------, 

Decon Liner Inspect liner 
Inspect 

Concrete 
Remove Liner 

r--------r~4( 
.. ~.• 

,--------,'·~ 

Decon 
Concre~.:! 

D-Cell 
Waste 

Removal 
Equipment 
Removal 

Decon Liner Inspect Liner 1---------~~- Remove Liner 1----~ Inspect 
Concrete 

,------~~{ 
Decon 

Concrete 

Airlock 

Pipetrench 

HLV 

LLV 

CHA 

Trucklock 

Equipment 
· Removal 

Equipment 
Removal 

Waste 
Removal 

Waste 
Removal 

Sludge 
Removal 

Tank/Piping 
Removal 

Tank/Piping 
Removal 

Room 145 Isolate Piping 
Sample Rm -t----------------------------.ifrom HLV & LLV 

EDL-146 

Hot Cell 
Galleries 

Misc. 
Piping 

I.D. Piping 
that Carried 
Dangerous 

Waste 

Isolate Piping 
from HLV & LLV 

Isolate Piping from Chemical 
Makeup Room to Vault 

Remove Piping 
if Practical 

Flush 
Remaining 

Piping 

Flush Until 
Samples No 

Longer Designate 

I No 

Decon 
Concrete 

Piping Decon 
Removal Concrete 

Final Decon 

I : Soil Closure Through : 
-"---1 CERCLA Remedial OU i 

~----~ L------- ---------------------' 

Equipment 
Removal 

Equipment 
Removal Dftlfl Equipment 
Removal 

Decon 

Isolate Piping 

Equipment 
Removal 

Equipment 
Removal 

;-:!( If Required to Satisfy Rad Facility Requirements 



Distribution: 

R. C. Bowman WMH H6-24 * 
J. L. Carlson BWHC Ll-02 * 
C. E. Clark RL A5-15 * 
R. X. Gonzalez RL R3-79 
G. p. Davis Ecology B5-18 * 
K. A. Hadley BWHC R3-56 * 
G. D. Hendricks BWHC R3-56 * 
D. C. Langstc1.ff RL R3-79 * 
G. J. LeBaron BWHC S6-19 * 
E. M. Mattlin RL A5-15 * 
E. J. Palmos RL R3-78 * 
s. M. Price FDH H6-23 * 
A. L. Prignano WMH H6-24 * 
D. E. Rasmussen BWHC Nl - 47 
L. A. Romine RL R3-79 * 
J. J. Wallace Ecology B5-18 
M. s. Wright BWHC Ll-02 * 

ADMINISTRATIVE RECORD (two copies): 324 REC/HLV Closure Plan, S-3-4 
[Care of EDMC, (H6-08)] 

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files, 
PO Box 47600, Olympia, Washington 98504-7600 

Please send comments on distribution list to A. L. Prignano (H6-24), 
(509)-376-1057. 

* electronic copy only ? 




